@ Heart Care Centers

of Illineis

February 5, 2019

RECEIVED

Courtney Avery

Administrator FEB 07 2019
Illinois Health Facilities HEALTI: FACILITIES &
and Service Review Board SERVICES REVIEW BOARD

525 West Jefferson Street
Springfield, IL 62761

Re: Annual Progress Report for Project #17-058
Dear Ms. Avery:
As required under State Board’s regulation, the following details are being

provided to fulfill the Annual Progress requirements under 7711l.Adm. Code
1130.760: :

Construction began on: December 20, 2018
Projected Project Expense: $1,254,860
Architect and Engineering Expense incurred to date: $71,278.66
Construction Payments as of January 25, 2019: $248,626.24
Total Project Dollars expended as of February 1%; $340,350.90
Percentage of project costs expend to date: 27.1%
Projected Completion Date: March 22, 2019

If you should have any questions regarding the information provided in this annual
report, please call me or email.

Sincerely,

Mark\ F Berlin, FAMCPE
Chief Operating (Officer



